

# SEDALCO

CONSTRUCTION SERVICES

*Since 1983*

4100 Fossil Creek Boulevard • Fort Worth, Texas 76137  
817.831.2245 • Fax 817.831.2248  
WWW.SEDALCO.COM

July 26, 2024

Mr. Michael Woods  
BSW Architects  
5000 Quorum Drive  
Suite 600  
Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject: CO #015 – Underground Copper Line Material

Michael,

Please find the pricing attached for SEDALCO Change Proposal CO#015. This cost is associated with furnishing copper line that will run underground from the existing Central Utility Plant to the electrical room on the west side of the existing Jail. This line will replace the existing copper line that was found in the duct bank between these buildings that has to be relocated in order to dig the basement of the new Medical & Mental Health expansion. The County has asked SEDALCO to provide this wire as they do not have a vendor that is able to do so. The labor to pull and terminate this wire will be captured in a separate Change Order. Please note that SEDALCO is evaluating the impact that this may have on digging the basement and may request additional time and General Conditions once the impact is better understood.

The cost for this change is **\$30,661.17**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess  
Project Manager

Approved by: J. Wilson 7/26/2024  
Architect – BSW Date

Approved by: Dan D. Dady 7/26/24  
Owner – Collin County Date