



Proposed Change Request

CO - 15

ISSUED TO: Collin County
 2300 Bloomdale Road, Suite 3160
 McKinney, TX 75071

7/26/2024

ATTENTION:

PROJECT: Collin County Mental Health Expansion

PROJECT NUMBER: 24546.

DESCRIPTION: Underground Copper Line Material
 Material cost to replace existing copper line found in data vault that was not picked up by County's vendor.
 This CO is for material only, labor will be submitted to pull and terminate the wire in a second CO.

Work Description

Underground Copper Line Material

Insurance & Builder's Risk

Change Order

EXTENSIONS			
A Material	B Labor	C Equipment	D Sub/Supplier
			26,499.00
1,374.79			
1,374.79	0.00	0.00	26,499.00
A	B	C	D

APPROVED TO PROCEED BY:

SIGNATURE

PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$27,873.79**
 Line 2: Total From Markups & Add-Ons **\$2,787.38**

Line 3: Total Change Request Amount..... **\$30,661.17**

TIME EXTENSION.... **0 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE