



Proposed Change Request

CO - 16

ISSUED TO: Collin County
 2300 Bloomdale Road, Suite 3160
 McKinney, TX 75071

7/30/2024

ATTENTION:

PROJECT: Collin County Mental Health Expansion

PROJECT NUMBER: 24546.

DESCRIPTION: Underground Copper Line Labor
 Labor cost to pull copper line purchased in SEDALCO CO #015 from existing jail electrical room to existing CUP and terminate.

Work Description

Underground Copper Line Labor
 Termination of Copper Line
 Insurance & Builder's Risk
 Change Order

EXTENSIONS			
A Material	B Labor	C Equipment	D Sub/Supplier
			20,468.45
7,150.00			
1,432.85			
8,582.85	0.00	0.00	20,468.45
A	B	C	D

APPROVED TO PROCEED BY:

 SIGNATURE

 PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$29,051.30**
 Line 2: Total From Markups & Add-Ons **\$2,905.14**

Line 3: Total Change Request Amount..... **\$31,956.44**

TIME EXTENSION.... **0 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE