



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
www.collincountytx.gov

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: July 31, 2024  
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #16 Existing site conditions require additional cost associated with the installation of an analog copper line that will run underground from the existing Central Utility Plant to the electrical room on the west side of the existing Jail. This line will replace the existing copper line found in the duct bank between these buildings that has to be relocated in order to dig the basement of the new Medical & Mental Health expansion.

This change is for labor only. Material costs have already been approved in a separate change order.

Sedalco has confirmed that no additional time or General Conditions will be required for this change.

Total amount of this change order is \$31,956.44 or 0.03% of contract.

Total Change Orders for this Project - \$511,599.12 or 0.049% of contract.

Thank you.

7.31.2024

Change order for \$31,956.44 approved.