



4100 Fossil Creek Boulevard • Fort Worth, Texas 76137
817.831.2245 • Fax 817.831.2248
WWW.SEDALCO.COM

July 30, 2024

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject: CO #016 – Underground Copper Line Labor

Michael,

Please find the pricing attached for SEDALCO Change Proposal CO#016. This cost is associated with installing the copper line that will run underground from the existing Central Utility Plant to the electrical room on the west side of the existing Jail. This line will replace the existing copper line that was found in the duct bank between these buildings that has to be relocated in order to dig the basement of the new Medical & Mental Health expansion. The cost for this material has been captured in a previous Change Order.

The cost for this change is **\$31,956.44**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager

Approved by:

MLWoods 7-31-2024
Architect – BSW Date

Approved by:

David Dudley 7-31-2024
Owner – Collin County Date