



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ford Audio-Video Systems, LLC
4800 West I-40
Oklahoma City, OK 73128

Contract No. 2021-158
Contract: Audio Video Upgrade for Collin
County Courthouse

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Provide turnover gear, credit one (1) wall mount removed from project, credit one (1) Crestron DGE-100
Per Ford AV Proposal No. Q203031D dated 05/14/2024

Amendment No. 3 Total: \$ 21,275.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	\$ 3,291,711.97
Net Change to Amendment(s)	\$0.00
PRIOR Amendment No. 1	\$ (34,047.83)
PRIOR Amendment No. 2	\$ 21,275.00
<u>CURRENT</u> Amendment No. 3	\$ (12,772.83)
Total change orders to date:	\$3,278,939.14
The new (contract sum) including this Change Order will be:	

Amendment No. 3 has been accepted and authorized on 08/19/2024 by authority of the Collin County Commissioners Court by Court Order No. 2024-792-08-19, to be effective on 08/20/2024.

ACCEPTED BY



SIGNATURE

Greg Bowes

(Print Name)

TITLE: Director of Contracts & Const.
DATE: 6/10/24

DocuSigned by:



SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT
8/22/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2022-088-02-07

Amendment	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>Replace discontinued equipment</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2024-051-01-22</u>	Summary	<u>Replace, return and add items</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2024-792-08-19</u>	Summary	<u>add items</u>