



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: August 6, 2024  
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #13 – Existing conditions require the installation of adapters to complete the chilled water tie-ins to the existing system. The fusion weld per the contract documents cannot be completed because existing valves will not completely close. The proposed adapters allow for the tie-in to be complete while the flow of water continues.

Total for this change order \$58,456.70 or 0.023% of contract.

Total Change Orders for this Project - \$2,775,107.40 or 0.11% of contract.

Thank you.