

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Sedalco, Inc. 4100 Fossil Creek Blvd.	Contract No. Contract:	2023-398 CCADF Medical Menta	al Heal	th
	Fort Worth, TX 76137	e e	Expansion		
	YOU ARE DIRECTED TO MAI	KE THE FOLLOWING M	ODIFICATION TO THIS	S CON	ITRACT
PCO# 14	Owner requested modifications to control at various doors.	o the door hardware and	devices for access	\$	1,683.58
PCO# 18	Owner requested detention and omeet the schedule due to the lead critical path.	commercial door and had d time of the frames and	rdware changes to help I their effect on the	\$	12,136.14
		Change Order No. 10 T	⁻ otal:	\$	13,819.72
Schedule Imp	act Change Order No. 10, no sched	lule impact.			
	ises A and B completion date will re 4 (Infirmary Expansion) completion				
Except as pro-	vided herein, all terms and condition n parties.	ns of the contract remain	in full force and effect a	and ma	ay only be modified in writin
The original (contract sum) was:				\$ 10	5,432,600.00
	Olympia Order(s)				

The original (contract sum) was:	\$ 105,432,600.00		
Net Change to	o Change Order(s):			
	Change Order No. 1	\$	-	
	Change Order No. 2	\$	290,253.99	
	Change Order No. 3	\$	309,452.78	
	Change Order No. 4	\$	(243,193.59)	
	Change Order No. 5	\$	92,468.33	
	Change Order No. 6	\$	30,661.17	
	Change Order No. 7	\$	31,956.44	
	Change Order No. 8	\$	6,273.87	
PRIOR	Change Order No. 9	\$	127,508.29	
CURRENT	Change Order No. 10	\$	13,819.72	
Total change orders to date:		\$	659,201.00	
The new (con	tract sum) including this Change Order will be:	\$ 1	06,091,801.00	

9/12/2024 by authority of the Collin County ACCEPTED BY: DocuSigned by: Midulle Chamoski Will Burgess SIGNATURE SIGNATURE Michelle Charnoski, NIGP-CPP, CPPB Will Burgess (Print Name) (Print Name) TITLE: **PURCHASING AGENT** Project Manager TITLE: 9/12/2024 09/11/24 DATE:

HISTORICAL INFORMATION								
		Awarded by Court	Order No2024-12	28-02-12	-			
Change Order	No. 1	Court Order No.	FYI	Summary	increase umbrella liability (no cost)			
Change Order	No. 2	Court Order No.	2024-435-05-13	Summary	PCO 2 & 3			
Change Order	No. 3	Court Order No.	2024-528-06-10	Summary	PCO 1			
Change Order	No. 4	Court Order No.	2024-637-07-15	Summary	PCO 4, 7, 8, 9			
Change Order	No. 5	Court Order No.	2024-660-07-22	Summary	PCO 10, 12			
Change Order	No. 6	Court Order No.	FYI	Summary	PCO 15			
Change Order	No. 7	Court Order No.	FYI	Summary	PCO 16			
Change Order	No. 8	Court Order No.	FYI	Summary	PCO 06			
Change Order	No. 9	Court Order No.	2024-870-09-09	Summary	PCO 05 & 19			
Change Order	No. 10	Court Order No.	FYI	Summary	PCO 14 & 18			