



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: September 9, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #14 – Owner requested modifications to the door hardware and devices for access control at various doors. \$1,683.58.

PCO #18 – Owner requested detention and commercial door and hardware changes to help meet the schedule due to the lead time of the frames and their effect on the critical path. \$12,136.14

Total amount of this change order is \$13,819.72 or 0.0013% of contract.

Total Change Orders for this Project - \$659,201.00 or 0.063% of contract.

Thank you.

9/11/2024
change order approved
