

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Sedalco, Inc.	Contract No.				
	4100 Fossil Creek Blvd.	Contract:		edical Mental He	ealth	
	Fort Worth, TX 76137		Expansion			
	YOU ARE DIRECTED TO	MAKE THE FOLLOWING N	MODIFICATI	ION TO THIS CO	ONTRACT	
PCO# 06	Engineer required additional PVC water line installed to feed the proposed irrigation system around the north parking lot.				6,273.87	
		Change Order No. 8 Total:			6,273.87	
	vided herein, all terms and cond	litions of the contract remai	n in full force	e and effect and	may only be modi	fied in
The original (contract sum) was:	\$ 1	05,432,600.00			
Net Change to	o Change Order(s):					
	Change Order No. 1			\$	-	
	Change Order No. 2			\$	290,253.99	
	Change Order No. 3			\$	309,452.78	
	Change Order No. 4			\$	(243,193.59)	
	Change Order No. 5			\$	92,468.33	
	Change Order No. 6			\$	30,661.17	
PRIOR	Change Order No. 7			\$	31,956.44	
CURRENT	Change Order No. 8			\$	6,273.87	
	•			•	547 070 00	
Total change	orders to date:			\$	517,872.99	
The new (contract sum) including this Change Order will be:					05,950,472.99	
Change Orde Purchasing A	r No. Eight (8) has been accepte gent to be effective on 8/16/20	ed and authorized on 8/16 124	/2024	by authority of th	ne Collin County	
ACCEPTED E	BY:		DocuSig	gned by:		
	Digitally signed by Will Business DN CRUS Empharosas/Badalco com CrSEDALCO		Marci	Chrismon		
Will Burg	Objetally signed by Will Burgess. DN G-US. Environment Selection com. On-SEDALCO Construction, ON-SEDALCO Construction. On-PIVE Burgess Burgess DR violation 15 5 28 37-45 00		415DEE1	2C108349F		
SIGNATURE					by delegated	authority
Will Burgess Michelle Charnoski					CPP CPPB	
(Print Name)	/		(Print Name)			
TITLE:	Project Manager		TITLE:	PURCHASING	AGENT	
DATE:	08/15/24			8/16/2024		

		HIS	STORICAL INFOR	RMATION	
		Awarded by Court Ord	er No2024-	128-02-12	€
Change Order	No. 1	Court Order No.	FYI	Summary	increase umbrella liability (no cost)
Change Order	No. 2	Court Order No.	2024-435-05-13	Summary	PCO 2 & 3
Change Order	No. 3	Court Order No.	2024-528-06-10	Summary	PCO 1
Change Order	No. 4	Court Order No.	2024-637-07-15	Summary	PCO 4, 7, 8, 9
Change Order	No. 5	Court Order No.	2024-660-07-22	Summary	PCO 10, 12
Change Order	No. 6	Court Order No.	FYI	Summary	PCO 15
Change Order	No. 7	Court Order No.	FYI	Summary	PCO 16
Change Order	No. 8	Court Order No.	FYI	Summary	PCO 06