



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytexas.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: August 8, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #6 Engineer required additional PVC water line installed to feed the proposed irrigation system around the north parking lot.

Total amount of this change order is \$6,273.87 or 0.006% of contract.

Total Change Orders for this Project - \$517,872.99 or 0.049% of contract.

Thank you.

8.14.2024
change order approved
