



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: September 27, 2024
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #14 – Owner requested add associated with the furnishing and installation of additional equipment needed for the three chillers approved in change order 5, PCO #12, Court Order 2024-726-08-05.

Total for this change order \$3,795,520.59 or 15% of contract.

Total Change Orders for this Project - \$6,570,627.99 or 26% of contract.

Thank you.