



## COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: October 8, 2024  
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #114 – Engineer requested add to provide additional materials, labor, and equipment required to add exit buttons to doors D2013 and D2015 as required by Collin County. \$6,107.57

PCO #116 – Engineer requested add to provide additional materials, labor, and equipment required to install 3-way valves per RFI #316 and AHU dehumidification per EAB T&B report item 200. \$25,836.14

PCO #117- Engineer requested add for additional materials, labor, and equipment required to add one (1) corner mounted camera to cell 1327 as required by Collin County. \$1,794.76

Total amount of this change order is \$33,738.47 or 0.088% of contract.

Total Change Orders for this Project - \$1,215,353.43 or 3.18% of contract.

Thank you.

10/9/2024  
change orders approved [Signature]