



October 15, 2024

Mr. Clarence Daugherty, PE
Collin County Director of Engineering
4690 Community Avenue, Suite 200
McKinney, TX 75071

Reference: Collin County Mobility Study
Amendment to Collin County Mobility Study

Clarence:

We are requesting an increase of \$61,430.80 to the Collin County Mobility Study contract. The new contract sum would be \$3,599,503.11. This will allow us to finalize the Final Report, including all maps, and develop and provide Planning Board and Commissioners Court presentations.

I have attached the proposed supplemental estimate for your records.

Respectfully submitted,

A handwritten signature in blue ink that reads "Caren Chambers". The signature is fluid and cursive, with the first and last names being more prominent.

Caren Chambers, PE
Project Manager