



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: October 1, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #24 –

- Engineer requested add for additional CMU to add block wall for fire valve box: \$22,402.03.
- Credit for original specified oil interceptors due to elevators being electric traction and labor and material for removal of insulation at exterior columns: (\$40,165.89.)

Total amount of this change order is (\$17,763.86) or 0.0017% of contract.

Total Change Orders for this Project - \$669,046.28 or 0.063% of contract.

Thank you.

10/2/2024
approved credit of \$17,763.86
for these change orders.
