



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Heat Transfer Solutions INC. Contract No. 2024-295
3350 Yale St. Ste 130 Contract: Heat Exchanger Replacement-Adult Detention Facility
Houston, TX 77018

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Replace burner assemblies and existing controls due to rust. \$16,790.83

Change Order No. 1 Total \$16,790.83

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 38,923.35

Net Change to Change Orders:

CURRENT Change Order No. 1 \$ 16,790.83

Total Change Orders to date: \$ 16,790.83

The new (contract sum) including the Change Order will be: \$ 55,714.18

Change Order No. 1 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court
by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Signature of Tracy Delio
SIGNATURE
TRACY DELIO
(Print Name)

TITLE: Sr. Account Executive
DATE: 10.31.24

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. _____

Table with 3 columns: Change Order No., Court Order No., Summary. Row 1: Change Order No. 1, Court Order No., Summary Replace burner assemblies and existing controls.