



PCO #118

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison, Texas 75001
 Phone: (972) 432-9969
 Fax: (972) 432-9943

Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition
 4300 Community Avenue
 McKinney, Texas 75071

Prime Contract Potential Change Order #118: Rubber Stair Flooring CREDIT

TO:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	118 / 0	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	CJ Perry (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	10/7 /2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:		PAID IN FULL:	No
SCHEDULE IMPACT:		TOTAL AMOUNT:	(\$2,760.00)

POTENTIAL CHANGE ORDER TITLE: Rubber Stair Flooring CREDIT

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 Rubber Stair Flooring CREDIT

Provide CREDIT for rubber flooring materials at all egress stairs. Floor finish shall be sealed concrete at these locations. Booking coord. 1103 and officer work stations 2102, 2202, 2302 still scheduled to receive rubber flooring.

ATTACHMENTS:

#	Cost Code	Description	Type	Amount
1	09-970 - Resinous Flooring		Subcontractor	(\$2,760.00)
Subtotal:				(\$2,760.00)
Grand Total:				(\$2,760.00)

Michael Woods (Brinkley Sargent Winton Architects)
 5000 Quorum Drive, Suite 600
 Dallas Texas 75254

Collin County
 4600 Community Avenue
 McKinney Texas 75071

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison Texas 75001

 **10-7-2024**
 SIGNATURE DATE

 SIGNATURE DATE

 **10/17/24**
 SIGNATURE DATE

