



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: November 11, 2024  
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #22 – Engineer required adding and changing exit lights - \$6,477.26

PCO #31 – Engineer required adding of vent lines and secondary lines for floor drains - \$8,295.02

PCO #33 – Owner requested replacing a section of the existing corroded sewer line that runs under the new basement area of the project - \$21,067.88

PCO #34 – Engineer required added installation of pipe to tie into a storm drain on the west side of the existing Jail - \$33,696.14

Total amount of this change order is \$69,536.30 or 0.066% of contract.

Total Change Orders for this Project - \$738,582.58 or 0.70% of contract.

Thank you.