

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:

SEDALCO, Inc.

4100 Fossil Creek Blvd.

Ft. Worth, TX 76137

Contract No. 2022-299

Contract:

Construction: Collin County Adult

Detention Facility, Phase 2 Addition,

CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO# 15

Owner requested a two-pole rack and ladder inside of the MDF room \$

4,105.22

rather than a cabinet in this area

Change Order No. 8 Total:

\$

4,105.22

Schedule Impact Change Order No. 8, no schedule impact

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was:	\$ 25,482,522.00	
Net Change t	to Change Order(s):		
	Change Order No. 1	\$ 48,895.29	
	Change Order No. 2	\$ 304,109.46	
	Change Order No. 3	\$ (52,375.44)	
	Change Order No. 4	\$ (11,906.76)	
	Change Order No. 5	\$ 2,427,928.15	
	Change Order No. 6	\$ 58,456.70	
PRIOR	Change Order No. 7	\$ 3,795,520.59	
CURRENT	Change Order No. 8	\$ 4,105.22	
Total change	orders to date:	\$ 6,574,733.21	
The new (cor	ntract sum) including this Change Order will be:	\$ 32,057,255.21	

Court Order No.

Change Order

Change Order

Change Order

Change Order

Change Order

Change Order

No. 3

No. 4

No. 5

No. 6

No. 7

No. 8

Change Order N Purchasing Age	No. Eight (8) ent to be effe	has been accepted a ective on $\frac{11/15/2024}{1}$	nd authorized or 	11/15/2024	by authority of the Collin County	
ACCEPTED BY: Will Burgess **Option spines by MB durgness **				Midulle Charnoski SIGNATURE		
Will Burgess (Print Name)					Michelle Charnoski, NIGP-CPP, CPPB (Print Name)	
TITLE: DATE:	Project 11/14/24			TITLE:	PURCHASING AGENT 11/15/2024	
			HISTORICAL II	NFORMATION		
		Awarded by Court 0	Order No. 2	023-114-02-13		
Change Order	No. 1	Court Order No.	FYI	Summa	PCO #03	
Change Order	No. 2	Court Order No.	2024-140-02	2-12 Summa	PCO #04	

2024-382-04-15

FYI

2024-726-08-05

2024-794-08-19

2024-1127-10-28

FYI

Summary PCO #06, 07, 08

Summary PCO #07, 10

Summary PCO #12

Summary PCO #13

Summary PCO #14

Summary PCO #15