



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
www.collincountytx.gov

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: November 5, 2024  
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #15 – Owner requested a two-pole rack and ladder inside of the MDF room rather than a cabinet in this area - \$4,105.22

Total for this change order \$4,105.22 or 0.016% of contract.

Total Change Orders for this Project - \$6,574,733.21 or 26% of contract.

Thank you.

11/6/2024  
change order of \$4,105.22 approved. 