



4100 Fossil Creek Boulevard • Fort Worth, Texas 76137
817.831.2245 • Fax 817.831.2248
WWW.SEDALCO.COM

October 28, 2024

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County CUP

Subject: CO #015 – Two-Pole & Ladder Rack ILO Cabinet

Michael,

Please find the pricing attached for SEDALCO Change Proposal #CO-015. This cost is associated with the furnishing and installation of a two-pole rack and ladder rack inside of the MDF room at the request of the County IT Department. The Contract Documents called for a cabinet in this area instead of the rack.

The total cost for this change is **\$4,105.22**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager

Approved by: Michael Woods 11-5-2024
Architect – BSW Date

Approved by: Don Dukes 11/5/2024
Owner – Collin County Date



Proposed Change Request
CO - 15

ISSUED TO: Collin County
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

10/28/2024

ATTENTION:

PROJECT: Collin County ADF Ph II New Modular CUP

PROJECT NUMBER: 23534.

DESCRIPTION: Two-Pole & Ladder Rack ILO Cabinet
The County IT Department requested a two-pole mounted rack and ladder rack in the MDF room in lieu of the mounted cabinet shown in the Contract Documents.

Work Description

Low Voltage

Insurance & Builder's Risk

Change Order

EXTENSIONS			
A Material	B Labor	C Equipment	D Sub/Supplier
			3,548.16
184.06			
184.06	0.00	0.00	3,548.16
A	B	C	D

APPROVED TO PROCEED BY:

SIGNATURE

PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$3,732.22**

Line 2: Total From Markups & Add-Ons **\$373.00**

Line 3: Total Change Request Amount..... **\$4,105.22**

TIME EXTENSION.... **0 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE



STRUCTURED CABLING & SECURITY SOLUTIONS
BUILT FOR THE FUTURE



Thursday, September 19, 2024

Will Burgess
Sedalco
4100 Fossil Creek Blvd.
Ft. Worth, TX 76137

Dear Mr. Burgess:

Advanced Connections is pleased to offer the following change order for the **Collin County Adult Detention Facility – Phase II New Modular Central Plant** located at 4300 Community Ave, McKinney, TX 75071

This bid response is to the following bid documents:

Email Request-Will Burgess-date 9/18/24

Please review the Scope of Work below carefully as this documents our understanding of the project requirements. Any additional work required beyond that detailed below will result in additional costs.

EXCLUDED ITEMS

- The Electrical Contractor shall provide and install all conduit, back boxes, floor boxes
- The Electrical Contractor shall provide and install all concrete floor/ wall penetrations
- The Electrical Contractor shall provide and install any surface raceway required
- The Electrical Contractor shall provide and install the telecommunications grounding system backbone
- The Electrical Contractor shall provide and install the telecommunications main grounding bond conductor

Scope of Work

IT Closets

Central Plant IDF (Additional Rack)

- Provide and install (1) freestanding two-post equipment racks (Panduit part# R2P6S). A rack base insulator kit (CPI part# 10605-001) and rack installation kit (CPI part# 40604-001) have been included.
- Provide and install (2) 8" W vertical side wire managers (Panduit part# PR2VD08)
- Provide and install a 12" ladder rack from the rack to the ladder rack system traversing around the walls.
- Ground racks and ladder rack to TMGB.

MAKE THE CONNECTION TODAY

ACI Corporate Office • 2015 McKenzie Drive, Suite 120 • Carrollton, TX 75006 • (972) 988-3080 • Fax (972) 988-1368

www.acicabling.com



STRUCTURED CABLING & SECURITY SOLUTIONS
BUILT FOR THE FUTURE



Assumptions/Exceptions

- All work is to proceed during regular business hours
- There is no demo of existing infrastructure included
- The Owners vendor to provide and install all voice and data cross connects for final connections
- The Electrical Contractor to provide and install all necessary Core Holes and Conduit Sleeves for Cable Routing
- The Electrical Contractor to provide and install all Conduit, Back Boxes and Floor Boxes
- The General Contractor to provide all necessary ¾" Plywood Backboards
- The Owner to provide and install all Network Switches, Routers, etc. for Computer Network System
- **Prevailing Wage Rates for General Decision Number TX20220239 (Collin County) have been considered in our proposal**

Structured Cabling Materials	\$ 2,888.16
Structured Cabling Labor	\$ 660.00
Total Pricing	\$ 3,548.16

(Prices do not include any applicable taxes & bonds)

Due to the current market conditions of raw materials associated with low voltage cable the above price can only be held for thirty days from the quoted date. All cabling carries a 1-year warranty for parts and labor from Advanced Connections Inc. A Panduit manufacture warranty will apply.

We look forward to working with you on your cabling requirements, and thank you for considering Advanced Connections Inc. If you should have any questions regarding this proposal, please do not hesitate to contact myself at (469) 400-5662 or e-mail me at: kenneth.connelly@acicabling.com.

Sincerely,

Kenneth Connelly
Project Manager

MAKE THE CONNECTION TODAY

ACI Corporate Office•2015 McKenzie Drive, Suite 120•Carrollton, TX 75006• (972) 988-3080•Fax (972) 988-1368

www.acicabling.com