



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CML Security, LLC
10521 Gulfdale Street
San Antonio, TX 78216

Contract No. 2023-071
Contract: Video Surveillance System Upgrade,
Adult Detention Facility, Courthouse and
Central Plant

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO# 01 Install a 1-1/2" conduit and fiber between the following rooms; WC-12 to WC-14 \$ 49,745.55
and WC-02 to WC-14. This addition to the scope of work adds forty (40) days to
the construction schedule.

PCO# 03 Furnish and install a wall-mounted cabinet in cluster room 1002A to establish \$ 3,831.86
network connection between cluster room 1002A and WC-14.

Change Order No. 1 Total: \$ 53,577.41

Schedule Impact: Change Order No. 1 adds forty (40) days to the construction schedule.

The completion date for the Base Bid has changed from March 25, 2025 to May 4, 2025.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 2,908,031.00

Net Change to Change Order(s):
CURRENT Change Order No. 1 \$ 53,577.41

Total change orders to date: \$ 53,577.41

The new (contract sum) including this Change Order will be: \$ 2,961,608.41

Change Order No. One (1) has been accepted and authorized on _____ by authority of the Collin County
Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

SIGNATURE

LAKSHAN P.
(Print Name)

TITLE:

DATE:

PX

11.21.2024

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-091-02-05

Change Order	No. 1	Court Order No.		Summary	
Change Order	No. 2	Court Order No.		Summary	
Change Order	No. 3	Court Order No.		Summary	