



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: December 3, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #20 – Engineer required add associated with power required for the overhead coiling doors that was not shown on the contract documents. \$23,363.53

Total amount of this change order is \$23,363.53 or 0.02% of contract.

Total Change Orders for this Project - \$889,881.95 or 0.84% of contract.

Thank you.

12/4/2024
change order - approved
(S)