



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: December 3, 2024
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #16 – Owner requested striping of the asphalt fire lane and parking spots in the existing parking lot that will tie into the new CUP fire lane. \$3,812.95

Total for this change order \$3,812.95 or 0.01% of contract.

Total Change Orders for this Project - \$6,578,546.16 or 26% of contract.

Thank you.

12/4/2024
change order approved (S)