



4100 Fossil Creek Boulevard • Fort Worth, Texas 76137
817.831.2245 • Fax 817.831.2248
WWW.SEDALCO.COM

November 20, 2024

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County CUP

Subject: CO #016 – Striping for Asphalt Fire Lane

Michael,

Please find the pricing attached for SEDALCO Change Proposal #CO-016. This cost is associated with the striping of the asphalt fire lane and parking spots in the existing parking lot that will be tied into the new CUP fire lane.


The total cost for this change is **\$3,812.95**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager


Approved by:


Architect – BSW

11-25-2024

Date

Approved by:


Owner – Collin County

11/25/24

Date

Proposed Change Request

CO - 16

ISSUED TO: Collin County
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

ATTENTION:

PROJECT: Collin County ADF Ph II New Modular CUP

PROJECT NUMBER: 23534.

DESCRIPTION: Striping for Asphalt Fire Lane
Added striping for asphalt Fire Lane that ties into CUP Fire Lane.

EXTENSIONS			
A	B	C	D
Material	Labor	Equipment	Sub/Supplier
Striping	3,295.00		
Insurance & Builder's Risk	170.95		
Change Order			
	3,465.95	0.00	0.00
A	B	C	D

APPROVED TO PROCEED BY:

SIGNATURE

PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$3,465.95**

Line 2: Total From Markups & Add-Ons **\$347.00**

Line 3: Total Change Request Amount..... **\$3,812.95**

TIME EXTENSION.... **0 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE

JDS

PAVEMENT

MARKING AND REPAIR, LLC

701 Hanover Dr.
Suite 300
Grapevine TX 76051
(817) 329-2239

Proposal

Date	Proposal #
11/20/2024	8903-RFP-1
Estimator	Dusty B

Project Information

Collin County Mental Health Expansion
4300 Community Ave

Name / Address

Sedalco Construction
4100 Fossil Creek Blvd.,
Fort Worth, TX 76137

Plan Specifications

Description	Qty	Unit of Measure
Collin County Mental Health Expansion 4300 Community Ave McKinney, TX 75071		
Bead Blast Existing Fire Lane Striping	60	ft
Stripe 4" White (move 2' south)	504	ft
Stripe 6" red fire lane striping with white "FIRE LANE NO PARKING" stencils	1,600	ft
***Bid based on 1 mobilization. Additional mobilizations \$ 1,495.00**		
Saturday Work, Add \$ 905.00		

Subcontractor's estimated price is based on prices of materials/equipment that are volatile due to currently existing and documented shortages and production shortfalls. Hence, the price of this estimate expires in 60 days after the above date.

Acceptance of this estimate is contingent upon mutually agreeable contract terms.

All accessible parking pavement marking and signs installed by JDS Pavement Marking & Repair LLC are compliant with Texas Accessibility Standards and TLDR Rule 68.104 Accessible Parking Spaces.

If Avetta is required for the job, \$1,700.00 will be billed annually from job reward date through end of billing.

Subtotal \$2,345.00

Tax (8.25%) \$0.00

Total \$2,345.00

We appreciate the opportunity to submit a proposal on this project and look forward to working with you in the future. Please call the number above or email the Estimator at estimating@jdspavementmarking.com if you have any questions or if I may be of further assistance.