



December 2, 2024

Mr. Clarence Daugherty, PE
Collin County Director of Engineering
4690 Community Avenue, Suite 200
McKinney, TX 75071

Reference: Collin County Mobility Study
Amendment to Collin County Mobility Study

Clarence,

We are requesting an increase of \$198,915.60 to the Collin County Mobility Study contract. The new contract sum would be \$3,798,418.71. This will allow us to update the Collin County Thoroughfare Plan (TP) for the entire county, conduct public involvement activities to communicate changes to the public, and facilitate a public hearing prior to formal adoption of the TP.

I have attached the proposed supplemental estimate for your records.

Respectfully submitted,

A handwritten signature in blue ink that reads "Caren Chambers". The signature is fluid and cursive, with the first name "Caren" and last name "Chambers" clearly distinguishable.

Caren Chambers, PE
Project Manager