



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: December 17, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #41 – Engineer recommended upgrade to stainless steel embeds in order to provide better durability and prevent rust. \$10,494.86

No schedule change.

Total amount of this change order is \$10,494.86 or 0.010 % of contract.

Total Change Orders for this Project - \$900,376.81 or 0.85% of contract.

Thank you.

*12/18/2024
change order approved*