



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: December 18, 2024  
Subject: Change Order to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #8 – Per ASI #2 drawing revisions, Engineer required additional AHU modifications for the Healthcare Building. Contractor requested to breakout the AHU modification pricing to expedite the release of the AHUs. \$5,660.00

PCO #13 –City of McKinney permit required changes for Per ASI #2 drawing revisions. \$14,421.

No schedule change.

Total for this change order \$20,081.00 or 0.032% of contract.

Total Change Orders for this Project - \$20,081.00 or 0.032% of contract.

Thank you.

12.18.2024  
Change order approved.