



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: January 17, 2025
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #11 – Credit for redesign of the piping to and from the crossover vault. The redesign cut down on a portion of the required pipe resulting in a credit. The pricing request also added a sump pump into this pit. (\$10,426.36)

PCO #17 – Credit from a voluntary deduct of mark-ups by Sedalco. – (\$200,000.00)

No schedule change.

Total for this change order (\$210,426.36) or (0.83%) of contract.

Total Change Orders for this Project - \$6,368,119.80 or 24.9% of contract.

Thank you.