



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: January 14, 2025
Subject: Change Order to Star Asset Security for Jail Smoke/Heat Detectors

RFI #8 – City of McKinney required installation of monitor relays for the purpose of monitoring the Bi Directional Antenna System - \$2,991.47.

RFI #9 – Bid drawings included monitor modules, pull stations, smokes, heats, duct detectors and control panels. Upon review of the existing system database, additional devices and panels are required to be included - \$39,597.88.

Total for this change order \$42,589.35 or 11.6% of contract.

Total Change Orders for this Project - \$42,589.35 or 11.6% of contract.

Thank you.

*1/17/2025
revised memo approved [Signature]*

LB/csf/asf