



COLLIN COUNTY

**Construction & Projects**

4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

---

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: January 17, 2025  
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

CO #030R – Owner requested finish-out of Alternate 1 shell space of Phase 2 Medical Mental Health Facility - \$4,391,879.00.

Total for this change order \$4,391,879.00 or 4.17 % of contract.

Total Change Orders for this Project - \$5,452,486.20 or 5.17 % of contract.

Thank you.

LB/cst/asf