

SEDALCO

CONSTRUCTION SERVICES

4100 Fossil Creek Boulevard • Fort Worth, Texas 76137
817.831.2245 • Fax 817.831.2248
WWW.SEDALCO.COM

January 17, 2025

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject: CO #030R – Alternate 1 Finish Out

Michael,

Please find the pricing attached for SEDALCO Change Proposal CO#030R. This cost is associated with the finish out of the Alternate 1 area based on the Clarification & Assumptions, and Exhibit E that have been provided along with this narrative.


The cost for this change is **\$4,391,879.00**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager

Approved by:


Architect – BSW

1-17-2025

Date

Approved by:


Owner – Collin County

1-17-25

Date