



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 4, 2025
Subject: Amendment to Brinkley Sargent Wiginton Architects

Contract Amendment No. 9: This amendment is for additional design services required for Alternate 1 of the Medical Mental Health Addition to finish-out the shell space for Phase 2 Medical Mental Health Expansion

Total amount of this amendment order is \$74,662.00.00 or 1.0% of contract.

Total Amendments for this Project - \$594,152.00 or 8.0% of contract.

Thank you.