

# Std - Project Detail - JTD

Wednesday, January 29, 2025  
9:44:01 AM

Halff	Transactions for 6/15/2023 through 1/26/2025		
Estimate Overhead	Labor Category	Total Hours	Billing
Project Number: 035192.002 Collin County/Park Boulevard Design CA		1,077.25	169,934.18
Phase Number: 00TA01 Project Management/Coordination		109.25	22,550.26
Phase Number: 00TA03 Final Engineering		572.25	93,486.29
Phase Number: 00SS05 Environmental Evaluation/Permit		395.75	53,897.63

Halff	Job-to-Date through 1/26/2025		
Estimate Overhead	Labor Category	Total Hours	Billing
Project Number: 035192.002 Collin County/Park Boulevard Design CA		245.50	50,462.66
Phase Number: 00TA04 Bid Phase Services		245.50	50,462.66