



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 17, 2025
Subject: Change Order to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #24 – Owner requested add to cap existing valves to chilled water lines in response to the failure of existing chilled water valves - \$17,608.

No schedule impact.

Total for this change order \$17,608.00 or 0.028% of contract.

Total Change Orders for this Project - \$572,322.00 or 0.93% of contract.

Thank you.