



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>The Christman Company</u>	Contract No.	<u>2024-018</u>
	<u>130 E. John W. Carpenter Fwy.</u>	Contract:	<u>Healthcare, Medical Examiner and Parking</u>
	<u>Suite 200</u>		<u>Garage Facilities</u>
	<u>Irving, TX 75062</u>		

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO # 25 Owner requested add to remove the existing chilled water vault \$ 10,177.00

Change Order No. 5 Total: \$ 10,177.00

Schedule Impact: Change Order No. 5, no schedule impact.

The substantial completion will remain as Saturday, June 6, 2026 .

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 61,815,740.00

Net Change to Change Order(s):

	Change Order No. 1	\$	20,081.00		
	Change Order No. 2	\$	362,668.00		
	Change Order No. 3	\$	171,965.00		
<u>PRIOR</u>	Change Order No. 4	\$	17,608.00	or	
<u>CURRENT</u>	Change Order No. 5	\$	10,177.00	or	0.0165%

Total change orders to date: \$ 582,499.00 or 0.9423%

The new (contract sum) including this Change Order will be: \$ 62,398,239.00

Change Order No. Five (5) has been accepted and authorized on 2/24/2025 by authority of the Collin County Purchasing Agent to be effective on 2/24/2025.


ACCEPTED BY:


SIGNATURE

Michael Prochazka
(Print Name)

TITLE: Project Executive
DATE: 2/21/25

DocuSigned by:


SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
2/24/2025

HISTORICAL INFORMATION					
Awarded by Court Order No. 2024-128-02-12					
Change Order	No. 1	Court Order No.	FYI	Summary	PCO 08 &13
Change Order	No. 2	Court Order No.	2025-019-01-13	Summary	PCO 03, 05 & 07
Change Order	No. 3	Court Order No.		Summary	PCO 04, 14, 16, 19, 20
Change Order	No. 4	Court Order No.		Summary	PCO 24
Change Order	No. 5	Court Order No.	FYI	Summary	PCO 25