



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 17, 2025
Subject: Change Order to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #25 – Owner requested add to remove the existing chilled water vault - \$10,177.

No schedule impact.

Total for this change order \$10,177.00 or 0.016% of contract.

Total Change Orders for this Project - \$582,499.00 or 0.94% of contract.

Thank you.

2/19/2025
PCO #25 approved 