



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 25, 2025
Subject: Change Order to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #18 – Owner requested to add bollards for the Generator Pad for additional protection to the emergency generator - \$9,794.

PCO #23 – City of McKinney required to add bollards for the remote Fire Department Connections (FDC's) - \$9,348.

No schedule impact.

Total for this change order \$19,142.00 or 0.031% of contract.

Total Change Orders for this Project - \$601,641.00 or 0.97% of contract.

Thank you.

2/26/2025
approved (3)