



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: March 4, 2025
Subject: Change Order to Star Asset Security for Jail Smoke/Heat Detectors

Owner requested additional relay devices and control modules at the Central Plant, Jail Lobby and Sheriff's Office.

Total for this change order - \$9,725.28 or 2.65% of contract.

Total Change Orders for this Project - \$52,314.63 or 14.2% of contract.

Thank you.

3/5/2025
change order approved 