



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: March 17, 2025
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

CO#58 – Contractor requested addition of nine (9) construction days due to weather in January. - \$0.00

CO#60 – Contractor requested addition of two (2) construction days due to weather in February. - \$0.00

CO#61 – Owner/TCJS required construction of a temporary barrier wall at main stairwell of Jail to prevent inmates from entering vacated book-in space – \$14,994.12

Added days: 11 - new completion date: 7/5/26.

Total for this change order \$14,994.12 or .14% of contract.

Total Change Orders for this Project - \$5,672,748.54 or 5.38 % of contract.

Thank you.

4/1/2025
change order approved. 