



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: March 18, 2025
Subject: Amendment to Brinkley Sargent Wiginton Architects

Contract Amendment No. 11: This amendment is for additional design services required for Phase 3 renovations to relocate the existing Collin County Jail Kitchen.

Total amount of this amendment order is \$1,522,816.00.

Total Amendments for this Project - \$2,634,968.00.

Thank you.