



# COLLIN COUNTY

## Construction & Projects

4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: April 2, 2025  
Subject: Change Order to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #10 – Per ASI 3 drawing revisions, Engineer required scope revisions to Sitework, Healthcare building, Parking Garage and Medical Examiner - \$387,284.

Added days: 0

Total for this change order \$387,284. or 0.63% of contract.

Total Change Orders for this Project - \$1,011,390.00 or 1.64% of contract.

Thank you.