



# COLLIN COUNTY

## Construction & Projects

4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: April 10, 2025  
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

CO#56 – Engineer required add for modified concrete duct opening reinforcement on 1<sup>st</sup> floor. - \$39,850.80

CO#64 –.Engineer required add for modified concrete duct opening reinforcement on 2<sup>nd</sup> floor. - \$47,811.98

CO#67 – Engineer required guardrail installed at the top of the retaining wall at the north parking lot –  
\$74,751.19

Added days: 0.

Total for this change order \$162,413.97 or .15% of contract.

Total Change Orders for this Project - \$5,835,162.51 or 5.53 % of contract.

Thank you.