



## COLLIN COUNTY

### Construction & Projects

4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: May 21, 2025  
Subject: Change Order #10 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #43 – Architect required additional LVT-1 material for the Parking Garage elevator flooring to match the scope of the Healthcare Building - \$1,140.00.

PCO #48 – Engineer required additional mechanical piping, excavation, and backfill to reroute the chilled water piping outside of the fire riser room boundaries –\$8,459.00.

Added days: 0

Total for this change order \$9,599.00 or 0.016% of contract.

Total Change Orders for this Project - \$1,065,481.00 or 1.72% of contract.

Thank you.

5.21.2025

Change order approved.

[sf/commct/memos/hcpkgme/christman](#)