

Construction & Projects

4600 Community Ave. McKinney, Texas 75071 Phone: 972-547-5340

FAX: 972-547-5385 www.collincountytx.gov

To: Commissioners Court

From: Sandeep Kathuria / Director of Building Projects

Date: May 21, 2025

Subject: Change Order #11 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #15 – Credit for removal of Healthcare Building fire pump that is not required by the City of McKinney Fire Department – (\$45,109.00).

PCO #32 – Credit for removal of medium voltage transformer and associated cost that will be provided by Oncor – (\$128,265.00).

Added days: 0

Total for this change order (\$173,374.00) or (.28%) of contract.

Total Change Orders for this Project - \$892,107.00 or 1.44% of contract.

Thank you.

sf/commct/memos/hcpkgme/christman