



## COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: July 29, 2025  
Subject: Change Order #26 to Sedalco, Inc. for Medical Mental Health

PCO #90 – Engineer required change to add stair nosings at exterior concrete exit stairs - \$9,748.39

PCO #93 – Engineer required change to add ten (10) electrical outlets to the roof for maintenance staff to service roof mounted equipment as required by code- \$10,499.32

PCO #97 – Owner requested add to purchase new fixture for immersion bathtub - \$2,056.12

Added days: 0.

Total for this change order \$22,303.83 or 0.02% of contract.

Total Change Orders for this Project - \$6,191,804.36 or 5.87% of contract.

Thank you

7/30/2025  
change order approved (P.)