



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: August 12, 2025
Subject: Change Order #13 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #045 – Owner requested add for pipe protection material for the Parking Garage exposed piping. – \$28,908.00.

PCO #051 – Engineer required add to widen the west stair roof perimeter beams in the Parking Garage - \$3,265.00

PCO #055 – Add one (1) day associated with weather impact days in May 2025.

Added days: 1

Total for this change order \$32,173.00 or .052% of contract.

Total Change Orders for this Project - \$939,348.00 or 1.52% of contract.

Thank you.

8/12/2025
c/o approved [Signature]