



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: August 12, 2025
Subject: Change Order #27 to Sedalco, Inc. for Medical Mental Health

PCO #59 – Engineer required change to furnish and install 68 ea. wireless access points (WAP's), and 21 ea. wall phones. - \$111,980.98

PCO #83 – Engineer required change to furnish and install 8 ea. electrical outlets at each inmate iPad charging station. - \$3,951.46

Added days: 0.

Total for this change order \$115,932.44 or 0.10% of contract.

Total Change Orders for this Project - \$6,307,736.80 or 5.98% of contract.

Thank you