



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	BGE, Inc. Attn: Lexcen Grosshuesch, PE 2595 Dallas Parkway, Ste. 101 Frisco, TX 75034	Contract No. 2020-049 Contract: Collin County Outer Loop Segment 3A Access Road PS&E from FM 2478 to US 75
---------	--	--

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add below services to the scope		
TRAFFIC	\$	6,500.00
DESIGN WORK	\$	185,697.23

Original Contract:	\$	2,219,032.22
Amendment No. 1	\$	34,014.00
Amendment No. 2	\$	146,927.00
Amendment No. 3	\$	165,608.00
Amendment No. 4	\$	2,091,335.00
Amendment No. 5	\$	29,556.00
Amendment No. 6	\$	24,326.00
Amendment No. 7	\$	192,197.23
New Contract Total:	\$	4,902,995.45

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 7 has been accepted and authorized on 09/08/2025 by authority of Collin County Commissioners Court by Court Order No. 2025-895-09-08 to be effective on 09/08/2025

ACCEPTED BY:


SIGNATURE

Michael H. Garrison
(Print Name)

TITLE: Sr. Vice President
DATE: 08/21/2025

DocuSigned by:


B195959E82F645E

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 9/14/2025

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-1116-12-09

Amendment No.	<u>1</u>	Court Order No.	<u>2021-272-04-05</u>	Summary	<u>Telephone Rd Overpass</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2022-094-02-07</u>	Summary	<u>Shift Alignment</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2023-265-04-03</u>	Summary	<u>SCS Lake, 2"Waterline, ROW Stake</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-955-10-02</u>	Summary	<u>Construction Phase Services</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2023-1214-12-11</u>	Summary	<u>Additional work to bridge slab and water line</u>
Amendment No.	<u>6</u>	Court Order No.	<u>2024-170-02-19</u>	Summary	<u>Additional services added to the scope</u>
Amendment No.	<u>7</u>	Court Order No.	<u>2025-895-09-08</u>	Summary	<u>Design changes and efforts</u>