



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: August 14, 2025
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Contract Amendment No. 7 with BGE, Inc., for engineering services related to the Collin County Outer Loop Segment 3C

The Engineering Department requests approval of the proposed Amendment No. 7 to the contract with BGE, Inc. for engineering services relating to the Collin County Outer Loop Segment 3C (CCOL 3C) project. Amendment No. 7 will allow for design changes requested by the County along FM 2478 and FM 543. The plans originally called out for right turn lanes onto the Outer Loop at both FM roads, but after much discussion with TxDOT regarding the increased traffic along their facilities, it was determined that left turn lanes would be preferred to create safe turning movements onto the Outer Loop. This amendment also includes design efforts for a traffic signal warrant analysis at FM 543 and various changes to the plans due to differing site conditions.

BGE's scope of work and breakdown of their proposed fees is attached. The contract total will be increased by \$192,197.23. BGE's new contract amount will be \$4,902,995.45.

Recommended Action: It is requested that Commissioners Court
-Approve the attached Amendment No. 7 and a budget increase of \$192,197.23.
Funds (\$26,480.52) are available in RI18OL002-4215-750300013-809250.
Funds (\$165,716.71) are available in RI18OL002-4021-750300013-809250.